

TRAGER DESIGN & DBP

Permit Application Log

2018 Thru-2024

#	Created Date	Issued Date	Months	Project Description	Value	Type
77						
76	3/26/2024	5/5/2024	1	Remodel of Mstr Bath	\$ 180,000	S
75	9/3/2023	5/1/2024	9	Landscaping and Rain Water Management	\$ 60,000	S
74	6/23/2023	3/1/2024	9	Alteration of Garage	\$ 10,000	S
73	7/12/2023	2/25/2024	8	Enclosed Lanai	\$ 15,000	S
72	6/10/2021	1/27/2024	34	New House Single Story	\$ 250,000	S
71	4/28/2021	3/29/2024	38	New House Two Story	\$ 400,000	S
70	8/22/2023	4/29/2024	9	Remodel Bdrm & Bath	\$ 125,000	C
69	5/2/2023	In Process		Major Interior Remodel with Split AC	\$ 350,000	C
68	5/31/2023	In Process		Major interior Remodel Two Story	\$ 400,000	S
67	2/27/2023	5/10/2024	16	New Addition Single Story	\$ 220,000	S
66	10/16/2023	4/28/2024	7	New Addition Single Story	\$ 235,000	S
65	12/9/2022	1/30/2024	15	SFH; Addition New Mstr Bdrm & Bath	\$ 20,000	S
64	10/26/2022	8/5/2023	10	SFH; Gut & Remodel	\$ 240,000	S
63	8/18/2022	9/10/2023	14	Condo Alteration - New Sliding Lanai Door	\$ 25,000	C
62	7/15/2022	3/14/2023	9	SFH; New Addition	\$ 160,000	S
61	4/20/2022	6/15/2023	15	SFH; Conversion Existing into ADU	\$ 25,000	S
60	3/12/2022	12/15/2023	23	SFH; Major Remodel-Waiting for DLNR-SHPD	\$ 400,000	S
59	3/8/2022	4/25/2022	2	SFH; New Carport Added	\$ 43,000	S
58	2/20/2022	1/5/2023	11	SFH; New Addition	\$ 100,000	S
57	2/19/2022	6/2/2022	4	Condo Bldg: Remodel of Kitchen/Apartment	\$ 32,000	C
56	2/12/2022	4/22/2022	2	SFH; New Sewer Drain Pipe and Connection	\$ 25,000	S
55	2/12/2022	6/2/2022	4	SFH; New Lanai Cover/Roof	\$ 30,000	S
54	1/29/2022	10/17/2022	9	SFH; New 2nd Floor 1292 SF Addition	\$ 260,000	S
53	1/10/2022	2/1/2023	14	SFH; New ADU Detached From House	\$ 250,000	S
52	12/1/2021	3/4/2022	3	SFH; Complete Gut and Removal	\$ 250,000	S
51	11/6/2021	3/7/2022	4	New Drive Way Connection	\$ 15,000	S
50	10/23/2021	7/25/2022	10	Condo Bldg: Remodel of Kitchen/Apartment	\$ 75,000	C
49	9/11/2021	9/23/2022	13	New PV System Town House	\$ 10,000	T
48	8/19/2021	1/7/2023	18	SFH; New House + ADU	\$ 350,000	S
47	6/10/2021	1/23/2023	21	SFH; New House on Vacant lot	\$ 280,000	S
46	10/16/2020	3/3/2021	5	Condo Complex; New Parking Lot Lighting	\$ 17,000	C
45	9/4/2020	10/29/2020	2	SFH: Complete Gut/Remodel; New Roof; WWMgt	\$ 250,000	S
44	7/29/2020	10/21/2020	3	Townhouse: Remodel Kit, Baths, New Loft Space	\$ 34,100	T
43	6/19/2020	7/30/2020	1	Condo Bldg; Install of 2 New Security Gates	\$ 10,300	C
42	6/4/2020	8/26/2020	3	Condo Bldg: Remodel of Kitchen/Apartment	\$ 23,950	C
41	4/27/2020	9/17/2020	5	Condo Bldg: Remodel of Kitchen/Apartment	\$ 31,900	C
40	4/7/2020	8/5/2020	4	Townhouse Remodel of Kitchen,Baths,WD New	\$ 33,800	T
39	3/19/2020	5/22/2020	2	SFH: Alteration of Garage to Family RM, New Bath	\$ 52,000	S
38	3/19/2020	7/8/2020	4	SFH: Full House Renovation, Kitchen Alt	\$ 67,900	S
37	2/4/2020	6/17/2020	5	Townhouse Remodel of Bath, Enclose 2 Lanais	\$ 34,200	T
36	11/4/2019	1/25/2020	3	SFH: 2400 SqFt Addition: Project Price Issue	\$ 485,000	S
35	10/22/2019	6/6/2020	8	SFH: Enclosure of Lanai, New HECO Service	\$ 55,000	S
34	10/22/2019	1/15/2020	3	SFH: Remodel Kit, WD, Enclose Carport to Garage	\$ 52,200	S
33	9/26/2019	1/7/2020	4	SFH: 2150 SqFT Addition 2 floors	\$ 450,000	S
32	9/24/2019	11/25/2019	2	SFH: Addition of Laundry RM, Storage Rm	\$ 35,000	S
31	9/16/2019	1/15/2020	4	Townhouse: Remodel Kit, Upgrade Elect Panel	\$ 28,200	T
30	9/13/2019	3/31/2020	7	SFH: After The Fact - Owner Contr; Kit Remodel	\$ 34,700	S
29	8/29/2019	3/25/2020	7	Townhouse: Remodel Kit, Upgrade Elect Panel	\$ 32,500	T
28	8/5/2019	11/18/2019	4	Condo Bldg: Remodel of Kitchen/Apartment	\$ 31,500	C
27	5/8/2019	1/22/2020	9	SFH: Deck Repairs; DNLR Review Required;6Months	\$ 67,500	S
26	4/4/2019	10/15/2019	7	SFH: New Addition Bdrm, Kit, Bath, Elect Panel	\$ 55,000	S
25	2/1/2019	8/7/2019	7	Condo Bldg: Remodel of Kitchen/Apartment	\$ 42,000	C
24	12/27/2018	1/22/2019	1	SFH; New Driveway Connection To Street	\$ 4,500	S

23	11/29/2018	5/24/2019	6	Condo Bldg; Remodel of Kitchen/Apartment	\$ 34,300	C
22	11/29/2018	4/24/2019	5	Condo Complete Gut & Remodel	\$ 70,000	C
21	11/15/2018	2/6/2019	3	SFH; Remodel Kitchen Baths	\$ 39,999	S
20	10/1/2018	11/8/2018	1	Condo Bldg; Remodel 2 Bathrooms	\$ 15,000	C
19	10/1/2018	10/29/2018	1	Condo Bldg; Remodel Kitchen	\$ 17,500	C
18	8/29/2018	1/22/2019	5	SFH; New ADU Detached From House	\$ 220,000	S
17	4/17/2018	10/11/2018	6	Condo Bldg; Replace Windows Remove Acoustical	\$ 42,000	C
16	4/17/2018	6/1/2018	2	Condo Bldg; Remodel of Kitchen/Apartment	\$ 30,000	C
15	4/5/2018	11/15/2018	8	Condo Bldg; Remodel of Kitchen/Apartment	\$ 80,000	C
14	3/8/2018	9/26/2018	7	SFH; Interior Remodel Kitchen/Baths	\$ 31,000	S
13	3/8/2018	6/12/2018	3	Townhouse; Remodel of Kitchen/Apartment	\$ 48,950	T
12	2/22/2018	7/25/2018	5	Townhouse; Remodel of Kitchen/Apartment	\$ 45,000	T
11	2/8/2018	4/5/2018	2	SFH; Remodel Kitchen	\$ 32,500	S
10	5/9/2017	6/6/2017	1	SFH; Alteration New Bedroom	\$ 15,000	S
9	1/8/2015	12/18/2015	12	SFH; New Addition: Hawaii Home Lands Approval	\$ 200,000	S
8	4/23/2014	6/25/2014	2	Condo Bldg; Kitchen Baths Remodel	\$ 18,000	C
7	4/14/2014	7/11/2014	3	Condo Bldg; Kitchen Baths Remodel	\$ 12,000	C
6	2/19/2014	7/25/2014	6	Townhouse; Enclosure of Existing Lanai	\$ 8,000	T
5	8/26/2010	8/30/2010	0	SFH; Kitchen Remodel	\$ 15,000	S
4	2/3/2010	2/16/2010	0	SFH; Remodel Master Bath	\$ 35,000	S
3	5/14/2009	6/25/2009	2	SFH; Remodel Kitchen	\$ 15,000	S
2	4/8/2009	6/18/2009	3	SFH; Remodel Kitchen Baths	\$ 30,700	S
1	5/15/2008	7/9/2008	2	SFH; Remodel Kitchen Baths	\$ 30,000	S